G. R. S. 59]

GPB—15,000—22-7-14

GENERAL AND REVENUE SECRETARIAT.

1900-1901

~~191~~

(L.B.)

File No. 97 of 1900

Serial Nos. 5 — 6

B.

~~Papers Filed.~~

Month ~~July~~ 1901

SUBJECT.

Appropriations provided for incomplete Local fund works of the Chitaldrug district.

Indexed — [illegible]

PREVIOUS REFERENCES.	LATER REFERENCES.
	Copies transmitted to [illegible]

L2362

(107)

OFFICE OF THE ... OF MYSORE
No. 15228
27-6-01 ~~189~~ 1901

From The Deputy Commissioner
Chitaldrug district

To The Secretary to the Govern-
ment of Mysore and
Dated 25-6-01 } Revenue depart-
Despatched " } ment June 1901.

Received

General No. 1073
No.

Enclosure No. 2

SECTION C.B.
FILE No. C-2.95
SERIAL No. 5

Subject

Requesting sanction to the revised estimate for sinking a drinking water well at Kommaradahalli Hariharpur Sub Taluk

No: 1073. Ex: 2.

Office of the President of the

Local Fund Board

Chittaldrug District

Dated Chittaldrug 28th June 90

From

The President of the

Local Fund Board

Chittaldrug District

To the Secretary to the

Government of Mysore

General and Revenue

Departments

Sir

I have the honor to submit herewith for sanction, a revised estimate for sinking a draining water well in Konaran-halli Kanchar sub Taluk and to

Comparative statement to accompany the re

Komarnahally by the side of stre

~~L. B.~~ Rr. W&L. 5

No	Description of works	as per sanctioned estimate	as per present estimate	More		Less	
		c. yards					
1	Excavation in all soils	144	270	12	126	12	-
2	Stone work	237	204	-	-	-	33
3	Stone in Chunam	13	89	15	76	15	-
4	Burnt stone slabs	37	156	4	119	4	-
5	Pulley with teak wood beams	15	7	-	-	-	8
6	Bailing water	40	52	-	12	-	-
7	Sundries constructing platform	10	-	-	-	-	10
8	Jelly filling	-	32	-	32	-	-
9	Covingere stone slabs for pillars	-	21	9	21	9	
10	Pointing with Chunam	-	4	10	4	10	
11	Plastering inside of the revetment	-	10	-	10	-	
12	Levelling ground	-	7	-	7		
		496	855	12	410	12	51

Chitaldroog
25th June 1901

vised estimate for sinking a drawing well at
Kaliyanakkavanmio temple, Varikar Sub Dafik

Remarks -

(1) 84½ C yds excavation work more than that of the original estimate. Hence increase.

(2) Although the work done is more by 2340 cft the amount to be paid is Rs 33 less than the original amount sanctioned as Hadali-Sand stone has not been used and the rate reduced from Rs 3-12 a cubic yd.

(3) There was an increase of 484¾ C. feet under the head stone in chunam this is due to the construction of a raised platform which is necessary, as the well is quite close to the bank

(4) There is an increase of 417 S. feet under the head burnt stone slabs. This is due to the slabs being used for the platform and at the bottom of the stone revetment which was very necessary, as the well has been sunk at the very verge of the bank. The rate is 2 as less than the sanctioned rate.

There was a decrease of Rs 8/ under the head as the beam used is of Mallee.

There was an increase of Rs 12/- under this head owing to excessive flow of water —

Under sundries Rs 10/- have been saved as the platform work etc has been shown separately.

No provision has been made for silly filling in the original estimate. This has now been done. Hence increase of Rs: 32/-

There was no provision for pillars etc in the original estimate. This work has now been done. Hence an increase of Rs 21-9-0

No provision for Chunam pointing in the original estimate This has now been done. Hence increase of Rs 4-10-0

No provision for plastering in the original estimate. Hence an increase of Rs 10/-

No provision in the original estimate. Hence increase of Rs 7/-

Kilakkanchery
for president

6 (109)

Read:—

Letter No. 1073 dated 25th June 1901 from the Deputy Commissioner Chitaldrug District, submitting for sanction a revised estimate for Rs 856/- for sinking a drinking water well at Komarawahalli in the Harihar Sub-Taluk

SECTION L.B
FILE No. 979/1900
S. No. 6

R.L.95

1077-78
L.F.15-99 9/22/1901

Rec: the estimate b/P. Chitaldrug & one copy — to Compt.

Order thereon:—

The revised estimate received with the above is sanctioned.

2/ The cost will, as proposed be met from the savings likely to be effected out of the grant of Rs 7437 sanctioned from Local

To Secretary

Government

Proceedings No 15216-7
1715-99

dated 13th May 1901

for the completion
of incomplete works
in previous year.

This is one of the
incomplete works
[illegible] 2/7/01

13/5
12/7/1901

Secretary.
29/4/01

To Exec. Engineer D.F. Board

Chitaldrug with sanctioned
estimate

Form 4 sheets with Copy
of the estimate.